
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2015

ESTIMATE SUMMARY 14:33:54

CONTID: C20106R        ESTIMATE NO: 0003 PROG 2005

PCN: 20106R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR EMERGENCY FENCE PROJECT WES PERCENT TIME:

PROJECT NO: ER R400-312                   

PR EMERGENCY FENCE PROJECT WES

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 06/25/2015 DATE TIME STARTED 01/05/2015

5795 IDEAL DRIVE DATE LET 11/20/2014 DATE WORK BEGAN

 DATE AWARDED 11/20/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/31/2014 DATE ACCEPTED

ERIE CO 80516     303-962-8100 DATE NOTICE TO PROCEED 01/05/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 898,997.70 PARTICIPATING $ $ 35,610.55

AWARD PROJECT AMT: 951,427.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -877.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.40

WORK DAYS

WORK DAYS

61.66%

344,656.79

35,610.55

35,610.55

34,733.54

$

$

$

$

551,890.91

2,450.00

554,340.91

0.00

554,340.91

-14,271.42

0.00

540,069.49

0.00

AMOUNT DUE 540,069.49 34,733.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,733.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

18.0 TIME ALLOW: 125

ORIG TIME ALLOW: 115
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PCN: 20106R-BID   ESTIMATE RUN 07/27/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Debris 0.450

0.150

201-00005  
 

14,778.000.600

3,694.50

1.000

L S 

24,630.00000

0007 Rem of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0010 Removal of Fence 17,671.000

6,448.000

202-01000  
 

16,883.3024,119.000

4,513.60

32,500.000

LF  

0.70000

0015 Removal of Guardrail Type 3 176.000

0.000

202-01130  
 

2,244.00176.000

0.00

176.000

LF  

12.75000

0017 *Removal of Guardrail Type 7 8,801.000

0.000

202-01170  
 

99,011.258,801.000

0.00

9,126.000

LF  

11.25000

0018 Rem End Anchorage 3.000

0.000

202-01300  
 

960.003.000

0.00

4.000

EACH

320.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

18.50000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

185.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

185.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

245.00000

0040 Combination Loader 0.000

1.000

203-01594  
 

185.001.000

185.00

8.000

HOUR

185.00000
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PCN: 20106R-BID   ESTIMATE RUN 07/27/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0045 Potholing 3.000

0.000

203-01597  
 

735.003.000

0.00

16.000

HOUR

245.00000

0050 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

16.000

HOUR

135.00000

0055 Laborer 1.000

6.000

203-02330  
 

840.007.000

720.00

20.000

HOUR

120.00000

0060 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

500.000

LF  

4.45000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

850.00000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

55.50000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

105.00000

0080 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

4.000

HOUR

160.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

750.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

1,215.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

3,195.00000
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PCN: 20106R-BID   ESTIMATE RUN 07/27/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0097 Gdrail Ty 3 (6-3) 6,492.500

0.000

606-00301  
 

145,107.386,492.500

0.00

9,126.000

LF  

22.35000

0098 End Anchor (Nonflared) 3.000

0.000

606-02003  
 

6,375.003.000

0.00

3.000

EACH

2,125.00000

0099 End Anchor (Flared) 6.000

0.000

606-02005  
 

10,920.006.000

0.00

6.000

EACH

1,820.00000

0100 End Post 50.000

11.000

607-00005  
 

13,420.0061.000

2,420.00

61.000

EACH

220.00000

0105 Corner and Line Brace Post 35.000

19.000

607-00010  
 

17,280.0054.000

6,080.00

175.000

EACH

320.00000

0110 Fence Barbed Wire with Metal Posts 16,852.000

468.000

607-01000  
 

42,434.0017,320.000

1,146.60

32,500.000

LF  

2.45000

0115 Fence Barbed Wire With Treated Wooden Posts 452.000

0.000

607-01100  
 

1,740.20452.000

0.00

1,550.000

LF  

3.85000

0120 Fence Combination Wire With Metal Posts 731.000

0.000

607-11200  
 

2,631.60731.000

0.00

731.000

LF  

3.60000

0125 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

500.000

LF  

4.45000

0130 Fence Chain Link (72 Inch) 0.000

181.000

607-53172  
 

3,230.85181.000

3,230.85

1,740.000

LF  

17.85000

0135 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

0.000

EACH

535.00000
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PCN: 20106R-BID   ESTIMATE RUN 07/27/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0140 12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

0.000.000

0.00

0.000

EACH

1,415.00000

0145 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

72,250.001.000

0.00

1.000

L S 

72,250.00000

0155 *Flagging 639.500

0.000

630-00000  
 

16,211.33639.500

0.00

1,500.000

HOUR

25.35000

0160 *Traffic Control Inspection 4.000

2.000

630-00007  
 

630.006.000

210.00

20.000

DAY 

105.00000

0165 *Traffic Control Management 63.000

18.000

630-00012  
 

60,345.0081.000

13,410.00

112.000

DAY 

745.00000

0170 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

6.00000

0175 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

270.009.000

0.00

18.000

EACH

30.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

1,655.00000

0185 *Portable Message Sign Panel 91.000

0.000

630-80359  
 

22,750.0091.000

0.00

100.000

DAY 

250.00000

0187 Drum Channel Dev (Light) (F) 12.500

0.000

630-80363  
 

500.0012.500

0.00

25.000

EACH

40.00000
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PCN: 20106R-BID   ESTIMATE RUN 07/27/2015

PROJECT: ER R400-312                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:54

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0190 *Traffic Cone 26.500

0.000

630-80380  
 

159.0026.500

0.00

250.000

EACH

6.00000

0195 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

0.000

EACH

6,465.00000

0200 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

305.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 551,890.9135,610.55896,547.70CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 2.000

0.000

620-00020  
 

2,450.002.000

0.00

2.000

EACH

1,225.00000

CAT 2,450.000.002,450.00CURRENT AMT0400 $ $ $

$ 554,340.9135,610.55$898,997.70$CURRENT AMTPROJECT TOTAL


